

SECRET

NPIC/TSSG/DED-1734-69

23 July 1969

MEMORANDUM FOR: Executive Director, National Photographic Interpretation Center

SUBJECT : High Precision Stereo Comparator Program

1. Per your request, the following information is provided.

2. [] Project Manager, visited [] the week of 16 June 1969 to monitor the progress of the optical subcontract for the High Precision Stereo Comparator. [] reports that the fabrication of the individual optical and mechanical parts for the optical system has been completed by [] has started to fashion these individual parts into subassemblies and [] PERT chart indicates that they are maintaining their fabrication schedule.

3. [] feels that while [] is presently on schedule, we should be prepared for some slippage in the schedule. In his trip report to us [] states: "There is one fundamental problem with the existing [] PERT chart in that there is no slack time. Any delays in securing parts for [] and any delays due to technical problems at [] may well delay the job. At this moment, it appears that an additional month will be required at [] that is, the equipment will be completed by [] at the end of 1969 instead of by December 1, 1969."

[]
Chief Technical Services & Support Group

Distribution:

Orig - Addressee

2 - NPIC/TSSG

2 - NPIC/TSSG/DED

NPIC TSSG/DED: [] (18 July 1969)

Declass Review by
NIMA/DOD

GROUP 1
Excluded from automatic
downgrading and
declassification

SECRET